COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

GAIL FARBER, Director Telephone: (626) 458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460
JU|y 13, 2010 IN REPLY PLEASE

REFER TO FILE: C'1

TO: Each Supervisor

FROM:  Gail Farber de\fMaw

Director of Public Works

BOARD MOTION OF MAY 12, 2009, AGENDA ITEM 71
QUARTERLY REPORT OF DELEGATION OF AUTHORITY
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009
APRIL THROUGH JUNE 2010

On May 12, 2009, your Board approved delegating to the Director of Public Works the
authority to adopt plans and specifications, advertise for bids, award construction
contracts, execute change orders, accept projects, and enter into agreements for road,
highway, and bike ftrail infrastructure economic stimulus projects funded by the
American Recovery and Reinvestment Act of 2009.

As part of the approved action, | was directed to submit quarterly reports to your Board
on the delegated actions taken to deliver these projects. Attached is a summary of the
delegations of authority for the second quarter of 2010.

If you have any questions or need additional information, please contact Jolene
Guerrero of my staff at (626) 458-4975.
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Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
April through June 2010

ADOPT AND ADVERTISE
None
AWARD
[Approval  [Project ID No. |Project | Dist | Contractor Amount
None '
CHANGES IN WORK
Date of Sup
Approval (Project ID No. |Project Dist Change Order Number Amount
04/01/2010]RDC0014415 |Rosemead Boulevard 5 5 27,000.00
04/05/2010|RDC0014293 |Reis Street, et al. 4,5 1 -
04/08/2010|RDC0015217 |Graves Avenue, et al. 1 3a 256.88
04/08/2010|RDC0015217 |Graves Avenue, et al. 1 4 (45,432.65)
04/09/2010|RDC0015194 {Mulholland Highway, et al. 3 1 48,000.00
Emerald Necklace
04/20/2010|RDC0015219 [Rehabilitation 1,4, 5 1 6,000.00
04/26/2010|RDC0014415 |Rosemead Boulevard 5 3 3,700.00
05/12/2010|RDC0015211 |Colima Road, et al. 1,4 1 20,400.00
05/12/2010|RDC0015209 |Crenshaw Boulevard, et al. 2 2 15,308.00
Traffic Signal LED Indication
And Mast Arm Street Name
05/13/2010|TSM0010177 |Sign Upgrade, Phase 2 1,4,5 7 (4,768.00)
05/18/2010|RDC0015210 |El Segundo Boulevard, et al. 2 2 4,707.55
Los Angeles River Bike Trail
05/20/2010)RDC0015221 [et al., Rehabilitation 1,2, 4 2 3,600.00
05/25/2010{RDC0O015216 |Avenue N, et al. 5 1 2,100.00
Traffic Signal LED Indication
And Mast Arm Street Name
05/26/2010|{TSM0010177 |Sign Upgrade, Phase 2 1,4, 5 6a 8,884.00
06/01/2010|RDC0014415 |Rosemead Boulevard 5 6 4,800.00
06/03/2010|RDC0015188 |Foothill Boulevard 5 3 6,384.26
Emerald Necklace
06/07/2010|RDC0015219 [Rehabilitation 1,4,5 2 32,742.00
06/14/2010|RDC0015194 |Mulholland Highway, et al. 3 4 -
Gorman Post Road, Et Al -
06/17/2010|RDC0015218 {Phase 1 5 1 34,256.00
Los Angeles River Bike Trail
06/24/2010|RDC0015221 |et al., Rehabilitation 1,2,4 1 -
Total: | $ 167,938.04
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Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
April through June 2010

ACCEPTANCES

Date of Sup

Approval |{Project ID No. |Project Dist |Final Contract Amount

Traffic Signal Upgrades at
04/05/2010|RDC0015116  |Whittier Boulevard, et al. 1,4 $198,308.91
06/09/2010{RDC0014293 |Reis Street, et al. 4,5 $199,545.00
06/16/2010|RDC0015210 |El Segundo Boulevard, et al. 2 $665,957.55
Total: $1,063,811.46

FINANCIAL AGREEMENTS WITH CITIES

None
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